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The City of Bellevue supports walking and biking as
safe, healthy and attractive alternatives to driving. In
February 2009 the City Council approved a new
Pedestrian and Bicycle Transportation Plan. The
2009 Plan aims to achieve the following:

20000

Almplementation Targets. Complete a connected city of bellevue

network of citywide and downtown bicycle routes;
make substantial progress on the sidewalk network
within 10 years; decrease collisions; and, increase
the amount of biking and walking.

A Improvement Priorities. Give special
consideration to projects that improve network
connectivity, enhance accessibility to major
community facilities, and address safety issues.

A Context Sensitive Design. Work with the public in
designing transportation facilities that are safe,
attractive, and compatible with surrounding land
uses.

A Coordination. Implement public education and
encouragement programs, enabling policies, and
land use patterns that support bicycle and
pedestrian movement.

A Best Practices. Look to other cities for examples
of innovative pedestrian and bicycle initiatives and
assesshowthes e strategies might be incorporated into Bel

A Accommodation. Consider the needs of pedestrians and bicyclists in planning and designing road
projects.

transportaﬁon plén reboﬂ

This report is a year-end update on progress made in implementing the Pedestrian and Bicycle Plan.

CONSTRUCTIONPROJECTS

The 2009 Pedestrian and Bicycle Transportation Plan includes 435 projects that when built will yield 90
miles of sidewalk, 144 miles of bikeway, and 20 miles of trail facility improvements. Every year the City
advances the implementation of the pedestrian and bicycle network as envisioned in the Ped/Bike Plan.
Projects do not always construct the full design specifications detailed in the Ped/Bike Plan due to limited
budgets or neighborhood opposition. However, progress toward completion of the non-motorized network
is often a direct result of citizen involvement, innovative designs, and creative funding solutions including
leveraging support from a variety of sources:
A Pedestrian Access Improvements Program of the Capital Investment Program (CIP) completes
segments of sidewalk that fill gaps in the system along arterial streets, provide key linkages to
community resources, or enhance pedestrian mobility and safety.

A Partnership funding from other CIP programs, such as the Neighborhood Enhancement Program
(NEP). These programs usually build smaller scale pedestrian improvements along residential
streets.

A Projects built in conjunction with CIP-funded roadway improvements. For example, when a street or
intersection is upgraded to enhance vehicular circulation, sidewalk facilities are also

| e\

constructed/ i mproved to the specifications described

development standards.

A Projects built by public or private developers responsible for constructing street frontage
improvements or other pedestrian and bicycle facilities included in the site development plan.
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During 2009, a number of projects identified in the 2009 Ped/Bike Plan were constructed. As indicated in
Table 1 below, 6,828 feet of new sidewalk facilities identified in the 2009 Plan were added to the non-
motorized network. An additional 740 feet of new sidewalk facilities were constructed by three
development review projects at locations not referenced in the 2009 Plan. In 2009, 4,940 feet in new on-
street bicycle facilities were added to the network. And, 350 feet in new off-street path facilities were
added to the network. All of the on-street bicycle and off-street path facilities were identified in the 2009
Plan. These figures exclude the 7,835 feet of sidewalk facilities rebuilt in 2009; of which 6,835 feet are
associated with development review requirements and 1,000 feet are associated two City CIP projects
(NE 8" street widening and Lake Washington Blvd Trail repairs). The sidewalk and bicycle facility
locations identified in Figures 1 and 2 correspond to the Id # reflected in Table 1.

Tablel: 2009Non-Motorized Facilities (New)

Id |Name Location Source PB_Proj Status Notes Length
Ashwood
1|Commons II 909 112th NE DevRev 200
Residence Inn by
2|Marriott 655 114th Av SE DevRev S-329-W Complete 650
Puget Sound
3|Energy 13230 SE 32nd St DewvRev 250
Partially
4|Chen Short Plat 4640 130th SE DevRev S-448-E complete 170' of 2194' (8%) 170
5|Botch PUD 10448 SE 14th DevRev 290
SE 26th St between 168th Ave
SE and West Lake
6|SE 26th Sidewalk |Sammamish Parkway WB-76 S-347-S Complete 1795
Somerset Ave SE between
Somerset Blwd SE and
7|Somerset Sidewalk|Somerset Pl SE WB-76 S-449-W Complete 1011
NE 5th St between 99th Ave  |DevRev and Deweloper (Continental Apts)
8[NE 5th Sidewalk |NE and 100th Ave NE WB56 S-411-N Complete contributed 30k of $72k. 300
119th Ave SE between SE
9|119th Sidewalk 58th St and WB-56, PW-M-3 |S-455-W Complete 445
S-448-E calls for sidewalks from
130th Pl SE between SE Newport to SE 48th. This
Newport Way and 130th Ave Partially project complete from Newport
10|130th PI Sidewalk |SE NEP and WB56 ([S-448-E complete to about SE 44th -- about 22% 717
S-368-N completed from 126th
to 128th (600 of 700", 86%). B-
SE 60th St between 126th Ave Partially 157-N completed from 126th to
11|SE 60th Sidewalk [SE and 128th Ave SE WB72 S-368-N complete 128th (600 of 6287', 9.5%) 600
Northup Way Northup Way NE between Partially
12|Sidewalk 165th Ave NE and 170th Pl NE|NEP S-311-N complete Penvious material 1140
Highland Middle Partially
13|School Trail 15027 Bel Red Road WB56 0-114 complete 350" of 2929' (12%) 350
SE 26th St between 168th Ave
SE and West Lake
14|SE 26th Bike Lane |[Sammamish Parkway WB-76 B-143-N Complete 1795
S-368-N completed from 126th
to 128th (600 of 700", 86%). B-
SE 60th Bike SE 60th St between 126th Ave Partially 157-N completed from 126th to
15|Lanes SE and 128th Ave SE WB72 B-157-N complete 128th (600 of 6287', 9.5%) 600
Northup Way Bike [Northup Way NE between Partially
16|Lane 166th Pl NE and 168th Ave NE |NEP B-117-N complete 1140
Main St Walking  [Main St between 156th Ave Separated from travelway by
17]|Area NE and 158th Pl SE NEP S-421-N NA curb 750
S-324-E called for sidewalk.
Citizen requested a wide
164th Wide 164th Ave NE between NE 8th shoulder and that was built
18|Shoulder St and NE 6th St NEP and WB56 |S-324-E NA under NEP-1 655
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Figurel: 2009 Pedestrian Projects
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Figure2: 2009 Bicycle Projects
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PROJECT SUMMARIES

The following are project summaries of completed projects in 2009.

SE 26th Street Sidewalk

This project constructed approximately 1 8 0 0 ® 8idewalk on the south side of SE 26 St between 168"

Ave SE and West Lake Sammamish Parkway SE, al ong with a 586 bicy cf.e I ane or
The project was substantially complete in June 2009. It was funded through the Pedestrian Access

Improvements program (PW-WB-56) and completes Pedestrian-Bicycle Plan projects S-347-S and B-

143-N.

Before: After:

Somerset Avenue SE Sidewalk

Completed in April 2009, thi s -vwdesidewatkbntheoesssideoict ed abouf
Somerset Ave SE between Somerset Blvd SE and Somerset Pl SE. It was funded through the
Neighborhood Sidewalk program (PW-W/B-76) and completes Pedestrian-Bicycle project S-449-W.

Before: After:
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NE Bh Street Sidewalk

This project i-widetsidedlkecdrb, ar@ Quiter anfthe Bodth side of NE 5" St, from 99"
Ave NE to 100" Ave NE, in the West Bellevue neighborhood. The redevelopment of the adjacent
property provided the opportunity for a public-private partnership; the developer paid $30,000 toward the
$72,682 cost with the rest funded through the Pedestrian Access Improvement program. This sidewalk
completes Pedestrian-Bicycle Plan project S-411-N.

After:
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119t Ave SE Sidewalk (south of SE 58" Street)

This project installed 4 4 5 & -6widé sidewalk, curb, and gutter on the west side of 119" Ave SE, south of
SE 58" St. in the Newport neighborhood. This project also repaired sidewalk on SE 60" St. Construction
was completed in June 2009. The Pedestrian Access Improvements program funded the construction of
the sidewalk, while the Curb, Gutter, Sidewalk Rehabilitation Program (PW-M-3) paid for the curb and
gutter. The sidewalk repair on SE 60" St was funded by the Major Maintenance Program (PW-M-19).
This sidewalk completes Pedestrian-Bicycle Plan project S-455-W.

Before: After:
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130t Place SE Sidewalk (Newport Way to 130 th Avenue SE

Thisprojecti nst al | ed & fvideustdewalld €uib, andfgutter on the east side of 130" PI SE, from
Newport Way to the frontage of St. Madeleine Sophie Church near 130" Ave SE. This Factoria
neighborhood project began construction in 2008 and was completed in February 2009.

It was funded by the Neighborhood Enhancement Program (NEP-1) and Pedestrian Access
Improvement program. It partially completes Pedestrian-Bicycle Plan project S-448-E. S-448-E calls for
sidewalks from Newport to SE 48" Sta this project installed sidewalks from Newport Way to SE 44" st
about 22% of the total recommended length.

After:
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164t Avenue NE Widened Asphalt Shoulder ( NE 6h Street to NE 8" Street)

This Projectwidened 655d& X0 fstwideg hdd | der to 56 on"Avehue NE besveensi de o f
NE 6" Street and NE 8" Street. Initiated by a citizen request to the Neighborhood Enhancement Program

(NEP-1), the goal of the project was to help bicyclists transition from a widened shared lane, south of NE

6" St, to a bike lane, north of NE 8" St. The project also included some brush trimming and clearing. It

funded by a combination of Neighborhood Enhancement and Pedestrian Access Improvement money,

and was complete by December 2009.

Pedestrian-Bicycle Plan project S-324-E recommends a sidewalk for this location.

Before: ) After:

Pedestriarand Bicycle Program (Progress Report 2009) Pagel2



Northup Way Sidewalk ( 165t Avenue NE to 168h Avenue NE)

The project installed a 66 pervious si d e WAve NE anch
168" Ave NE,ande x t end e d t h ewittBhahode sakne limitsa Tihis project was funded primarily
by the Neighborhood Enhancement Program. It concluded in May 2009, and completes portions of
Pedestrian-Bicycle projects S-311-N and B-117-N.

Before 4 After:

SE 60th Street Sidewalk and Bike Lanes

This project constructed approximately 60060 f -wé @ e s i d e wade like lme @n tedorth side of
SE 60" Street between 126" Ave SE and 128" Ave SE. It was completed in the late summer of 2009,
and completes portions of S-368-N (about 85%) and B-157-N (9.5%).

Before: o After:
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Highland Middle School Tralil

Theproject construct ed apawedtmikthronghtHehlapd Midel® School property,
establishing a connection between the Chevy Chase neighborhood and the Bel-Red Corridor. It
completes about 12% of Pedestrian-Bicycle Plan project O-114.

After:

Main Street Pedestrian Facility

This project created a walking area on the north side of Main Street between 156" Ave NE and 158" PI
NE by separating a four foot section of the street from the westbound travel lane with a curb. This is a
temporary improvement until funding is available for the construction of a sidewalk. It was funded through
the Neighborhood Enhancement Program and corresponds to part of Pedestrian-Bicycle Plan project S-
421-N.

Before: Under construction:
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